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This Modification No. 37 modifies the terms of the Comprehensive Infrastructure
Agreement executed November 14,2005 by the Commonwealth of Virginia and
Northrop Grumman Information Technology, Inc. in accordance with Section 27.5 of
the Agreement. This Modification No. 37 is hereby incorporated into and made an
integral part of the Agreement. Except as specifically modified herein, all other terms
and conditions of the Agreement remain unchanged.

Schedule 6.6 of the Comprehensive Infrastructure Agreement is hereby modified as follows:

Critical Milestones

This is Schedule 6.6 (Critical Milestones) to the Comprehensive Infrastructure Agreement
between the Commonwealth and Vendor (the "Agreement").

The actual Service Commencement Date is determined in accordance with Section 1.5 of the

Agreement. In addition, upon the conclusion of the Interim Phase, the Parties may mutually
agree to adjustments to the completion dates set forth in the table below for the Critical
Milestones.

FUNCTIONAL CRITICAL MILESTONE DESCRIPTIONREVISED CALENDAR DATES
SERVICE AREA

Cross-

Procedures Manual 10/01/06
Functional

Disaster

Disaster Recovery Test at SWESC, DR Test Results 05/01/08
Recovery

Issued

Facilities

Richmond Plaza Building migration complete 03/01/08

Human

Offer letters extended to VITA employees (120 days to 06/01/06
Resources

accept)

Security

Enterprise Security Operation Center (ESOC) complete 06/01/08
Services

Security

Enterprise vulnerability assessment program operational 03/01/08
Services

(VAP)

Security

Computer Security Incident Response Center (CSIRC) 03/01/08
Services

Complete

Help Desk

Production incident management system/ SPOC help desk07/01/08
(SWESC)

Desktop

Begin desktop refresh 03/01/07
Computing

Desktop

Quarter 6 Refresh (66% of quarter counts) 06/01/08
Computing

Messaging

Single agency-wide address list (Global Address List) 04/01/07
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FUNCTIONAL CRITICAL MILESTONE DESCRIPTIONREVISED CALENDAR DATES

SERVICE AREA
Messaging

Enterprise agency-wide messaging system cutover (90% of06/01/09

Eligible complete)
Data Network

Enterprise NOC 11/01/07

Data Network

MPLS Core established, begin Agency migration 09/01/07

Data Network

Complete Agency LAN migration (90% complete) 01/01/09

Mainframe

Server Consolidation Complete (25%) 12/01/07
/Server

VoiceNideo

VOIP (90% complete) SCD+63
Services
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The parties have executed this Agreement on the dates indicated below.

Executed by:

Name: --"-'="'-'="-"-'=-'-- _

By:

Grumman Information Technologies, Inc.

~

Title: SMO Director

Date: (Q I~ t~
Title: Contracts Director

Date: 28 June 2007


